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Schedule

• We have started testing of the step start cabinet

• Water cooled resistors are tested and accepted
• 20 kW until equilibrium was reached (~60 deg. C, 100 deg. C maximum design 

temp)

• We will have the cap bank hi-potted by early next week
• This will test all series resistors, bleeder resistors, some PLC code, hi speed 

mechanical switch and the cap bank

• After hi-potting we will build the diode bridge and mount the water 
cooled resistors (1-2 weeks)

• Full voltage test (2 days)



Schedule (Continued)

• After full voltage test, control testing will begin (1 week)

• We will begin working on second cabinet soon (RF techs?, Mech. 
techs?)



Pictures



Pictures (Continued)



Pictures (Continued)



Booster Transformer

• Switchgear on order
• Expected ship date 5/26

• Record drawings were sent

• Throat is being built 
• Material is on site

• Copy existing throat in Booster East 


